

TOWN OF PENDLETON

Engineering Report
August 2025



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 Year 2 (2025 Compliance)
 - Storm Water Management Plan and annual report submitted to DEC on March 27, 2025.
 - **Action Item:** None

- **GIS Implementation**
 - Utility mapping: 2025 NCSD I&I Reduction Program – Sanitary sewer Manhole location and condition assessment underway
 -

- **Town Comprehensive Plan Update**
 - High Road presented the survey results to the steering committee in July 2024
 - Draft plan development (August – April 2025)
 - Steering committee meetings (ongoing)
 - Draft Updated Comprehensive Plan to be submitted for Town Board review (TBD)
 - **Action Item:** Comprehensive Plan goals under review by the Town Board

- **Town Park Improvements**
 - Community Center Project – Final punch lists being completed
 - Parking Lot Paving Project – Concrete approaches and aprons complete
 - Parking lot under construction (anticipated completion date August 29, 2025)
 - **Action Item:** None

- **Town Department Support**
 - EPA Lead Copper Rule – **Town compliance action items:**
 - Initial Inventory completed and submitted to NYSDOH
 - Notification to property owners to be completed
 - Town to prepare a plan to identify unknown services

- **Miscellaneous**
 - 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
 - Primary Construction Activities – earthwork
 - **Action Item:** None