

TOWN OF PENDLETON

Engineering Report
March 2026



GENERAL ENGINEERING SUPPORT

Town Projects/ Programs Status

- **MS4 Stormwater Management Program**
 - MS4 Year 3 (2026 Compliance Items)
 - Annual Report and SWMP (Draft) – To be posted on the Town Website on or before March 10, 2026
 - **Action Item:** None
- **GIS Implementation**
 - Water system mapping (hydrants / valve / mainlines (2026 field implementation)
- **Town Comprehensive Plan Update**
 - Draft Comprehensive Plan is under development in coordination with the Planning Board; Next progress meeting is scheduled at the April 21 Regular Planning Board meeting.
 - **Action Item:** None
- **Town Park Improvements**
 - Town Parks Court Improvement project: Project has been awarded to American Paving & Excavating. Execution of Contract documents are underway
 - **Action Item:** Kickoff meeting scheduled for March 20, 2026
- **Town Department Support**
 - **EPA Lead Copper Rule – Town compliance action items (2026):**
 - Initial inventory completed and submitted to NYSDOH
 - Notification to property owners with request to call or submit a form to be completed
 - Updated Emergency Response Plan
 - **Action Items:** NCI to coordinate with the town to issue property owner notifications, update the Emergency Response Plan, and develop a plan to identify unknown water service material types that are connected to the Town main
- **Miscellaneous**
 - 25 lot residential subdivision (Regency Estates – Campbell Boulevard)
 - Primary Construction Activities – earthwork / Sanitary sewer installation
 - Currently in winter shutdown but getting geared up to start construction soon.
 - **Action Item:** None